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 1 ISOTHERMAL DENDRITIC
GROWTH EXPERIMENT
(IDGE)

     Glicksman
TURNOVER TO

KSC

FINAL
REPORT
USMP-3

IDGE-3
USMP-4
STS-87

FINAL
REPORT

 2
 

COARSENING IN
SOLID-LIQUID
MIXTURES (CSLM)

     Voorhees
PSR

MSL-1
STS-83

FINAL
REPORT
CSLM-1

MSL-1R
STS-94

CSLM-2
ICR
TBD CSLM-2

FHA
STS-107
CSLM-2

FINAL
REPORT
CSLM-2

 3 LIQUID PHASE
SINTERING-2 (LPS-2)/
LARGE ISOTHERMAL
FURNACE (LIF)

     German

MSL-1
STS-83

FLIGHT
CARTRIDGES

TO NASDA MSL-1R
STS-94

FINAL
REPORT

CDR - CRITICAL DESIGN REVIEW
FHA - FLIGHT HARDWARE AVAILABILITY
PIC - PROJECT INITIATION CONFERENCE
PSR - PRE-SHIP REVIEW
SRR - SCIENCE REQUIREMENTS REVIEW
MHRR - MSAD HARDWARE REFLIGHT REVIEW
RDR - REQUIREMENTS DEFINITION REVIEW
SCR - SCIENCE CONCEPT REVIEW
T/0 - TURNOVER
TVR -  TEST AND VERIFICATION REVIEW
            - FINAL REPORT

 4 DIFFUSION PROCESSES
IN MOLTEN
SEMICONDUCTORS
(DPIMS)/LIF

     Matthiesen

FLIGHT
CARTRIDGES

TO NASDA

MSL-1R
STS-94

FINAL
REPORT

DPIMS-1

MSL-1
STS-83

 5 BISMUTH TIN-2
(BiSn-2)/MEPHISTO

     Abbaschian

FLIGHT
AMPOULES

TO CNES

FINAL
REPORT

BiSn-2
USMP-4
STS-87

 6 EQUIAXED DENDRITIC
SOLIDIFICATION
EXPERIMENT (EDSE)

     Beckermann
SCR

BENCH TOP UNIT
TO IOWA

RDR
FINAL

REPORTFHA
UF-5

↑

  7 TRANSIENT DENDRITIC
SOLIDIFICATION
EXPERIMENT (TDSE)

     Koss

SELECTION SCR RDR
FINAL

REPORT

UF-5
FHA

↑
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